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HUNTERS POINT NAVAL SHIPYARD 

BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 

 

February 28, 2013 

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on February 28, 2013 at 
CH2M HILL’s office in Oakland, California. Participants in the meeting included the BCT, 
which is made up of representatives from the U.S. Navy (Navy), the United States 
Environmental Protection Agency (USEPA), the California Department of Toxic Substances 
Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board (Water 
Board). The City of San Francisco (City), its consultants, the Lennar team of developers, and 
Navy consultants also attended the meeting. These minutes describe the key points, decisions, 
and action items agreed to at the meeting. A list of attendees is included as Attachment A. The 
document review table is included as Attachment B. Action items from the meeting are included 
as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Mr. Forman indicated that all but one of the January action items have been completed. The 
remaining item is that the Navy will identify report changes to the Parcel D-1, Phase II Draft 
Execution Plan in the cover letter for the plan.  

2.0 Radiological Update (Melanie Kito, Navy)  

Parcel C Phase II Storm Drain and Sewer Removals and Building Surveys 

 Phase II has removed approximately 6,000 linear feet of lines and 13,000 cubic yards of 
soil, and the sampling of trenches and radiological screening yard pads is ongoing. 

 The Navy is establishing background concentrations at the Ship Berths and surveys are 
ongoing. 

 The Navy is awaiting analytical results for the North Pier and fieldwork is ongoing at 
Buildings 211 and 253 and Ship Berths 1 to 5. Activities being performed at Buildings 
211 and 253 include mobilization, trash removal, and mapping of ventilation and drain 
lines.  

 Craig Cooper (USEPA) asked if rain infiltration is a problem for radiological surveying 
inside the building. Ms. Kito noted that rain will delay the surveys because the Navy 
cannot survey water. Mr. Cooper inquired whether an area that has received a free release 
could be recontaminated by rainwater drainage from an adjacent contaminated area. Ms. 
Kito said it will be unlikely that the Navy will request free release for an area adjacent to 
an area that still needs additional work. 
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Parcel E 500 Series Building and Site Surveys 

 At the Parcel E 500 Series Building, the Navy has completed restoration of the asphalt 
and installation of a stormwater drainage system. All survey units have passed systematic 
sampling and are awaiting offsite data.  

 At Former Shack 79/80, the Navy is awaiting post-remediation sample results. 

 At the Building 707 Triangle Area, remediation is being scheduled at survey unit 9 and 
sampling is underway at survey unit 13. 

 The internal draft Final Status Survey (FSS) for former Building Site 503 is under 
review.  

 The draft FSS for former Buildings 506, 507, 508, and 520 is under review.  

 The FSS was submitted for former Building Sites 509, 510/510A, and 529. 

 The Navy is awaiting California Department of Public Health (CDPH) results of 
confirmation sampling at Buildings 500 and 521. 

Parcel D-1, Phase I Report 

 Responses to comments are under development for the former Building 383 and 
Buildings 313, 313A, and 322 sites.  

 Building 274 is awaiting a “free release” letter from CPDH. 

 The South Pier draft FSS is under agency review and the Gun Mole Pier FSS is under 
development. 

 The Phase I radiological Remedial Action Completion Report (RACR) is under 
development and awaiting completion of Gun Mole Pier data review.  

Parcel D-1, Phase II Fieldwork 

 The draft Execution Plan will be submitted on March 22, 2013 the final will be submitted 
on June 14, 2013, and field work will start in June 2013.  

 Field work will be completed in November 2013 and the completion reports are 
scheduled for February 2014. 

Tracy Jue (CDPH) noted that they will likely want to take samples at the South Pier area; 
therefore, she will coordinate with Ms. Kito or Mr. Forman with respect to entering the site.  

3.0 Parcel B Mercury in Groundwater (Hamide Kayaci, Navy) 

The Navy received a comment from USEPA on January 23, 2013 concerning mercury 
concentrations in groundwater that may be increasing at Installation Restoration (IR) Site 26. 
USEPA requested concentration trend graphs and maps of the area. Today’s discussion focuses 
on the trend graphs for this area.  

Details of IR-26 

 The Navy presented a map showing the excavation areas at IR-26 and trend graphs for 
monitoring well IR26MW47A, replaced by IR26MW49A, and IR26MW51A. 



HPNS BCT Meeting Minutes 3 KCH-2622-0056-0017 

February 28, 2013 

 The Navy presented maps showing the mercury concentrations in soil following the 
removal actions and the elevated concentrations collected from the relatively shallow 
bedrock in this area, which is where the removal actions terminated. The Navy noted that 
it appears there is elemental mercury in the bedrock. Karla Brasaemle (TechLaw 
[consultant for USEPA]) noted that prior to the Navy occupying the site, this area was 
used as a shipyard and those ships could have contained mercury from the mercury mines 
south of San Francisco. The Navy does not know why mercury is found in this area and 
noted that the mercury does not correlate with historic Navy activities onsite.  

Path Forward 

 Additional remediation alternatives included in the amended Record of Decision (ROD) 
include the following: 

- Additional excavation 

- Injection of organo-sulfur compound to immobilize mercury 

- Continued monitoring to evaluate if an increasing trend in groundwater continues to 
exist 

 The Navy thinks that additional remediation might not be effective in lowering 
groundwater concentrations in this area; however, monitoring will be continued for 
several more rounds to obtain a better idea of the groundwater trend in the area. Ms. Kito 
noted that the Navy cannot extend the current excavation boundary to the east and south 
because of the structural integrity in this area. USEPA is concerned about mercury 
migrating to the San Francisco Bay (Bay) and impacting aquatic receptors and the Navy 
might want to consider approaching this site from a risk management perspective. Mr. 
Cooper would like to have more information during their next meeting on this subject and 
would like the Navy to provide a path forward for the future in this area. Mr. Forman 
noted that they would like to get direction from the Water Board on this subject. USEPA 
and the Water Board thought it might be a good idea for the Navy to determine the 
groundwater flux in this area. In addition, the Water Board was wondering the width of 
the groundwater plume in the area and this might result in a range of fluxes.  

4.0 Total Petroleum Hydrocarbon (TPH) Update (Lara Urizar, Navy) 

TPH Site Status Parcel B 

 The Navy recommended low-risk closure of 31 sites in Parcel B. 

 The Water Board completed 20 No Further Action (NFA) letters for these sites. 

 The Water Board requested additional information on nine sites and two sites are pending 
NFA. 

Combined Site Status 

 The combined site was recommended for NFA in soil and continued monitoring in 
groundwater. In November 2012, non-aqueous phase liquid (NAPL) was found in the 
intertidal zone and the site is no longer recommended for NFA. Consequently, the Navy 
is planning further delineation of TPH in this area to aid in the selection of the corrective 
action. 
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 The Navy proposed a site conceptual model showing the estimated extent of TPH in soil 
in the area.  

 The groundwater impacts are along the shoreline to the southeast of the concrete Quay 
Wall and are not fully characterized.  The potential exists for light non-aqueous phase 
liquid (LNAPL) to be present in the intertidal zone.  

TPH Site Status Parcel C 

 The draft TPH Work Plan was submitted to the agencies and responses to comments are 
being prepared by the Navy.  

 Twenty sites require additional field investigation and field work is scheduled for July 
2013. 

 Twenty-six sites are ready for consideration for site closure and individual site closeout 
reports will be prepared.  

TPH Site Status Parcel E 

 The draft Petroleum Hydrocarbon Work Plan was submitted to the agencies and 
responses to comments are being prepared by the Navy.  

 The final Work Plan was placed on hold because of the radiological work that needs to be 
completed on the parcel first.  

 The Navy will be moving forward on the Parcel E sites that are not affected by the 
radiological program and field work is expected to start in June 2013. The list of sites that 
will be investigated in Parcel E will be identified in the work plan and the Navy will 
inform the Water Board prior to submittal of the work plan. 

5.0 Parcel F Radiological Data Gap Investigation Phase 2b Update (Melanie 
Kito, Navy) 

Completed Work 

 Completed offshore sediment coring at 141 locations along entire length of Parcel F. 

 Clams were deployed and retrieved from five locations in Parcel F and two reference 
locations. 

 Sedflume samples were collected and submitted for radiological analysis with results 
pending. 

Schedule 

 The internal draft technical memorandum (TM) will be prepared in April 2013 after 
Sedflume results are obtained. The draft TM is expected to be submitted in June with the 
final to follow in July 2013. 
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6.0 Parcel C Excavation Optimization Technical Memorandum (Lora Battaglia, 
Navy) 

Parcel C TM  

 The Navy held a triad meeting on December 4, 2012 and the BCT requested a TM to 
summarize the triad meeting. The TM will document the optimization of the soil 
excavations to reduce the excavation areas.  

 The ROD presented the Residential Remedial Goals (RRGs) along with two areas that 
will have Construction Worker Remedial Goals (CWRGs).  

 The TM will present the technical rationale for the proposed changes to each excavation 
areas, general soil excavation approach, identification of excavation candidates for 
coordination between contractors and separate removal actions, and the exit strategy for 
naturally occurring/ubiquitous metals.  

 The exit strategy will be used through conducting residual risk calculations by estimating 
area-wide exposure point concentrations (EPCs) based on the 95% upper confidence limit 
(UCL) on the mean using Hunters Point ambient levels (HPALs), confirmation results, 
and historical sample results. 

 The Navy is proposing to use a risk approach to reduce the excavation area sizes by 
applying the CWRGs. The affected excavations include 22-2, 23-1, 24-4, 24-5, 10-3, 10-
4, and 11-2. USEPA asked for maps that are more clearly color coded to show which 
locations are below RGs and which are less than 10x RG. Amy Brownell (City) noted 
that it does not make sense to advance excavations based only on elevated manganese 
concentrations. Mr. Forman noted that the Navy did a historic report on manganese at 
HPNS showing that background concentrations are much higher than at other locations in 
the San Francisco Bay area. This historic report was not accepted by DTSC and the Navy 
is not going to revisit that report; however, he feels that these high levels of manganese at 
this site are naturally occurring. Mr. Miya noted that DTSC policy is to not re-open 
matters that have been previously decided unless the Navy has new information to offer 
on the subject. Mr. Cooper noted that USEPA is open to looking at new information or 
new risk assessment data to make decisions for a site going forward. USEPA would like 
to know what the risk is associated with manganese in this area; also they would like to 
see all the data for areas where the Navy is proposing to reduce the size of the excavation 
areas. The Navy will provide a compilation of all data for each of the sites, what the 
Navy is proposing to excavate, and what will be left in place. Jeff Austin (Geosyntec for 
Lennar) requests that the Navy standardize how they are referring to the cleanup levels 
because they have been using Tier 1 and Tier 2 on other parcels.  

 A summary of the changes to these excavations includes: 

- No further action at 22-2 due to the close proximity to the buildings and because 
remaining concentrations are below 2x RRGs.  

- Reduce excavation footprint at 23-1 by applying a 10x RRGs to the remaining sample 
locations. 

- Reduce excavation footprint at 24-4 to extend 5 feet below ground surface at 
locations with RRG exceedances and apply construction worker scenario. 
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- Reduce excavation depth to 7 feet below ground surface and remove volatile organic 
compounds (VOCs) from tiered RRG approach. 

- Reduce excavation footprint at 10-3, 10-4 and 11-2 due to prior excavations. 

 The Navy proposes to apply RRGs and where appropriate use 2x and 10x RRG. For 
metals the Navy would like to use risk calculations to estimate the EPC using the 95% 
UCL. 

 Additional considerations by the Navy include applying RRGs for VOCs and CWRGs for 
metals. Also, applying RRGs to identify the excavation footprints and then using CWRG 
for comparison with confirmation samples, and applying CWRGs to the entire footprint 
at all excavations. These considerations will be explored further in the upcoming working 
meeting.  

 The draft TM will be issued on March 8, 2013 and the working meeting will be held on 
March 19, 2013. The final TM will be issued on March 28 with a final Work Plan to 
follow on April 28, 2013.  

7.0 Transfer Schedule Update (Keith Forman, Navy) 

The change on the transfer schedule update is for the RU-C2 Work Plan submittal date, which 
slipped by a week, pushing it into another month. Also the Navy added the Finding of Suitability 
to Transfer (FOST) dates to the schedule.  

8.0 Community Involvement Update (Matt Robinson, Navy) 

February Achievements 

 Distributed print material including three factsheets and the annual calendar. 

 Presented to Malcolm X Academy Elementary School’s Parent Teacher Association 
(PTA). 

 Organized the Parcels E and UC-3 proposed plan meeting. 

Community Involvement Survey Update 

 The Navy has received 91 responses to the community involvement survey and has 
conducted nine out of ten in-person interviews.  

 Most of the comments received focused on safety, status of cleanup, jobs, and cleanup 
efforts. 

March Goals and Objectives 

 Complete in-person interviews for the Community Involvement Plan update. 

 Finish updating the draft CIP update. 

9.0 Action Items/Future Meetings (Keith Forman, Navy) 

The next BCT meeting will be held on March 28, 2013 at the CH2M HILL offices in San 
Francisco, California. Action items are summarized below and included as Attachment C. 
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 The Navy will inform the Water Board, prior to the submittal of the work plan, which 
TPH sites in Parcel E will be moving forward because they are not affected by the 
radiological program activities.  

 The Navy will work with USEPA to get the video teleconferencing set up for the next 
BCT meeting. 
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ATTACHMENT A 

HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 

 

Topic:  BCT Meeting 

Location: CH2M HILL Office 

  155 Grand Avenue 

Oakland, CA 

Date/Time: February 28, 2013/10:00 a.m. 

 

Organization Name Phone Number E-Mail Address Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 

 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 

 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 

 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X 

 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil  

 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  

 Matt Slack 757-887-4212 matthew.slack@navy.mil  

 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  

     

     

     

 Deb Theroux 619-532-0919 debra.theroux@navy.mil  

 Lora Battaglia 619-532-0968 lora.battaglia.ctr@navy.mil X 

 Chantry Davis 619-532-0904 william.c.davis9@navy.mil  

 Danielle Janda 619-532-0796 danielle.janda@navy.mil  

 Tony Konzen 619-532-0924 anthony.konzen.ctr@navy.mil  

 Jeremy Schwartz 510-521-8672 jeremy.m.schwartz@navy.mil  

     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 

 Jackie Lane  415-972-3236 lane.jackie@epa.gov  

     

DTSC Ryan Miya 510-540-3775 ryan.miya@dtsc.ca.gov X 
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Organization Name Phone Number E-Mail Address Present 

Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 

 Tina Low 510-622-5682 tlow@waterboards.ca.gov X 

     

CDPH Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X 

 Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 

 Larry Morgan    

 Roger Lupo 916-440-7955 roger.lupo@cdph.ca.gov  

     

CDFG Charlie Huang    

 Tami Nakahara    

     

City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 

     

Treadwell and Rollo/Langan Sigrida Reinis 415-955-9040 sreinis@langan.com  X 

 Dorinda Shipman 415-955-5262 dshipman@langan.com  

 Christopher Glenn 510-974-7074 cglenn@langan.com  

     

Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 

     

BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  

     

Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 

 Mary Snow    

 Mark Pantoja 415-762-0565 mpantoja@techlawinc.com  

     

Arc Ecology Martha Walters  rosewalt@aol.com X 

     

BCDC Rafael Montes 415-352-3670 rafaelm@bcdc.ca.gov   

     

Navy Contractors     

Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@tetratech.com X 
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Organization Name Phone Number E-Mail Address Present 

 Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  

 Shanti Montgomery 415-216-2772 shanti.montgomery@tetratech.com   

     

CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 

     

Kleinfelder Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  

 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 

     

KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 

 Jamie Hamm 415-819-4971 jamie.hamm@ch2m.com X 

 Ted Tyler 602-790-2492 etyler@kleinfelder.com  

 Emily Steinkamp 510-628-9000 esteinkamp@kleinfelder.com  

 Doug Gilkey (619) 694-5523 dgilkey@kleinfelder.com  

     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X 

 John Sourial 415-848-7103 john.sourial@errg.com  

     

ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  

 Brett Womack 925-250-8077 bwomack@itsi.com  

 Ken Leonard 925-946-3263 kleonard@itsi.com X 

 Jeff Hess 925-946-3104 jhess@itsi.com  

 Arvind Archarya 510-719-6858 aacharya@itsi.com X 

 John Baur 925-946-3212 jbaur@itsi.com X 

 Ed Palser 505-400-4076 epalser@itsi.com  

     

Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com   

 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  

 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X 

 Steve Pierce    

     

Battelle John Hardin 619-574-4827 hardinj@battelle.org  
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Organization Name Phone Number E-Mail Address Present 

     

AMEC Alfonso Ang 415-278-2108 alfonso.ang@amec.com  

 Jeff Fenton 707-793-3832 jeffery.fenton@amec.com  

 Ray Hendry 303-807-4421   

     

PNNL Steve Maheras    

     

Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com  

 Wenqian Dou 415-321-1785 wdou@onesullivan.com  

 Bob Hunt 619-672-2796 rhunt@onesullivan.com  

     

URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  

     

CirclePoint Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 

     

Arcadis Scott Morris 619-291-
7800x21 

scott.morris@arcadis-us.com  

 Bill Beaman 510-596-9524 william.beaman@arcadis-us.com  

     

Cabrera/Insight Mitra Fattahipour  MFattahipour@ieeci.com  
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
February 28, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

Documents Historically Reviewed  

1 Basewide Groundwater Monitoring Report 
(October 2011-June 2012) 

10/1/12 n/a  11/20/12    

2 E Final Survey Unit Project Reports for  
Survey Units 214, 215, 216, and 217 

10/3/12 n/a      

3 E Final Survey Unit Project Reports for  
Survey Units 218, 222, 223, and 224 

10/4/12 n/a      

4 B Annual Operation and Maintenance 
Report for Installation Restoration Sites 
07 and 18 

10/5/12 n/a      

5 D-1 Final, Final Status Survey Results, 
Building 274 

10/8/12 11/9/12      

6 C Final Remedial Design and Design 
Basis Report 

10/9/12 n/a      

7 E Building 500 10/9/12 11/9/12      

8 C Draft Remedial Action Work Plan for 
RU- C2 

10/10/12 11/27/12  11/29/12 
2/19/13 

2/14/13  2/19/13 
2/28/13 

9 E Draft Survey Unit Project Reports for 
Survey Units 246, 248, 249, and 300 

10/11/12 11/12/112   11/13/12   

10 B Replacement Pages for Final Remedial 
Action Completion Report for IR-7/18 

10/12/12 n/a      

11 D-1 Final Work Package 105, Survey Units 
253, 255, 262, 266, and 270 

10/16/12 n/a      

12 E Final, Final Status Survey Results, 
Former Building 529 Site 

10/16/12 11/16/12      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
February 28, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

13 D-1 Final Work Package 106, Survey Units 
271, 279, 280, 281, and 282 

10/17/12 n/a      

14 E-2 Draft Technical Memorandum for the 
Geotechnical Investigation 

10/22/12 11/21/12  11/21/12 11/20/12 11/21/12 11/26/12 

15 E Draft Proposed Plan to BCT only 10/26/12 11/26/12  11/21/12 11/27/12 11/29/12 11/27/12 

16 E Final, Final Status Survey Results, 
Building 521 

10/29/12 11/29/12      

17 D-1 Draft Survey Unit Project Reports for 
Survey Units 254, 265, 256, and 283 

10/29/12 11/29/12      

18 E Draft Final Status Survey Results at 
Former Building 520 Site 

10/30/12 11/30/12   11/30/12   

19 E Draft Survey Unit Project Reports for 
Survey Units 301, 306, 307, and 308 

11/1/12 12/3/12   12/3/12   

20 C Final Execution Plan 11/8/12 n/a      

21 C Final Design Plan 11/8/12 n/a      

22 B Final Remedial Action Work Plan 11/13/12 n/a      

23 E Draft Survey Unit Project Reports for 
Survey Units 305, 309, 310, and 311 

11/16/12 12/17/12   12/13/12   

24 E-2 Final Record of Decision 11/26/12 n/a      

25 E Draft Final Proposed Plan 12/20/12 1/11/13  1/9/13 1/10/13 1/14/13 1/11/13 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
February 28, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

Document Review Period Recently Completed 

1 F Draft Final Radiological Data Gaps 
Investigation TM #2a 

11/30/12 12/30/12  1/7/13  1/7/13  

2 E-2 Draft Ship Shielding Rad RACR 12/6/12 1/22/13  1/16/13 
no  

comment 

1/22/13 1/31/13 
no  

comment 

2/1/13 

3 D-1 Draft Final Status Survey Results at 
Former Building 313, 313A, and 322 
Sites 

12/7/12 1/7/13      

4 F Final Data Gap Investigation Work Plan 
and SAP Addendum (2b) 

12/10/12 n/a      

5 D-1 Draft Final Status Survey Report for 
Building 383 Area 

12/10/12 1/11/13   1/11/13   

6 UC-1,2 Draft non Rad RACR 12/12/12 1/14/13  1/14/13 1/15/13  1/17/13 

7 G Final Remedial Action Work Plan 12/12/12 n/a      

8 E Draft GWTS Report Addendum 12/20/12 1/22/13  1/24/13 1/22/13 1/29/13 1/25/13 

9 E-2 Final Technical Memorandum for 
Geotechnical Investigation 

1/3/13 n/a      

10 E Draft Soil Characterization TM 1/8/13 2/8/13  2/12/13 2/6/13 2/21/13 2/12/13 

11 E Draft Pothole Area Characterization 
Work Plan 

1/8/13 2/8/13   2/6/13 2/12/13 2/7/13 

12 B Startup and Operations Plan for Soil 
Vapor Extraction System at IR10 

1/10/13 1/31/13 Concurrence 
Requested 

1/22/13   1/25/13 

13 B Revised Polylactate Injection Plan for 1/12/13 1/24/13 Concurrence 1/21/13 1/22/13 1/22/13 No  
comment 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
February 28, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

the Remedial Action Requested 1/17/13 

14 C Final Execution Plan, Building 253 and 
211 

1/16/13 n/a      

15 D-1 Replacement Pages and RTCs for Draft 
Survey Unit Project Reports for Survey 
Units 254, 256, 265, and 283 

1/21/13 n/a Pages make 
Draft into 

Final 

    

16 E-2 Landfill Gas Monitoring Report for 
October-December 2012 

1/21/13 n/a      

17 E Draft Final Status Survey Results, 
Former Building 506 Site 

1/21/13 2/18/13   2/15/13   

Documents Currently Under Review 

1 C Draft Remedial Action Work Plan for RU- 
C1, RU-C4, RU-C5, and Building 241 
Area 

11/16/12 3/21/13 Comments  
Pending TM  

    

2 UC-1,2 Draft Operation and Maintenance Plan 1/25/13 2/25/13   2/26/13 2/14/13 2/27/13 

3 E Draft Final Status Survey Results, 
Former Building 508 Site 

1/25/13 2/25/13      

4 E Draft Final Status Survey Results, 
Former Building 507 Site 

1/25/13 2/25/13      

5 E-2 Monthly Landfill Gas Monitoring Letter 
Report for January 2013 

1/30/13 n/a      

6 E Final, Final Status Survey Results, 
Former Building 510/510A Site 

1/31/13 3/4/13      

7 C Replacement Pages for Final Remedial 
Design and Design Basis Report 

2/1/13 n/a      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
February 28, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

8 B Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report 
Second Quarter 2012 

2/4/13 n/a      

9 E-2 Draft RACR for PCB TCRA - Phase 2 2/7/13 3/25/13      

10 D-1 Draft Final Status Survey Report for 
South Pier Area 

2/7/13 3/6/13      

11 E Proposed Plan to Public and BCT 2/12/13 3/12/13      

12 E-2 Final Ship Shielding RACR 2/13/13 n/a      

13 E Final IR 03 Treatability Study Report 2/15/13 n/a      

14 B Appendix B and D to Final Remedial 
Action Work Plan 

2/19/13 n/a      

15 E-2 Draft Work Plan, Landfill Gas Survey At 
Parcel E-2 

2/21/13 3/25/13      

16 B Action, Quarterly Monitoring Report (4Q 
2011) 

2/22/13 n/a      

Documents For Upcoming Review (next 3 months) 

1 D-1 Draft RAD RACR- North 2/25/13 30 days from 
submittal date 

Date 
Tentative 

    

2 UC-1,2 Final Non-RAD RACR 2/28/13 Concurrence Date 
Tentative 

    

3 B, D-1, G  
and UC-2 

Final Soil Vapor Investigation TM 3/8/13 n/a Date 
Tentative 

    

4 C Final RU-C2 Remedial Action Work Plan 3/8/13 n/a Date 
Tentative 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
February 28, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

5 UC-1,2 Final O&M Plan 3/21/13 n/a Date 
Tentative 

    

6 Basewide Draft CIP Update 3/28/13 30 days from 
submittal date 

Date 
Tentative 

    

7 E Final GWTS Report Addendum 3/29/13 n/a Date 
Tentative 

    

8 D-1 Final Rad RACR Parcel D-1 North 4/3/13 n/a Date 
Tentative 

    

9 C Final RA Work Plan for RU-C1, RU-C5, 
and Building 241 Area 

4/28/13 n/a Date 
Tentative 

    

10 E Final Soil Characterization TM 4/30/13 n/a Date 
Tentative 

    

11 E-2 Final RACR for PCB TCRA - Phase 2 5/8/13 n/a Date 
Tentative 

    

12 E Final Work Plan for Pot Hole 
Characterization 

5/9/13 n/a Date 
Tentative 

    

13 F Draft Radiological Data Gap 
Investigation TM #2b 

5/15/13 30 days from 
submittal date 

Date 
Tentative 

    

14 E-2 Draft Remedial Design 5/24/13 45 days from 
submittal date 

Date 
Tentative 

    

15 E Draft ROD 5/29/13 45 days from 
submittal date 

Date 
Tentative 

    

16 UC-3 Draft ROD 5/29/13 45 days from 
submittal date 

Date 
Tentative 

    

17 E ISTR Final IR03 Pilot Study Design 6/4/13 n/a Date     
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
February 28, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

Tentative 

18 All Draft Five Year Review 6/18/13 45 days from 
submittal date 

Date 
Tentative 

    

19 All Basewide Stormwater Annual Report 
(2012-2013) 

6/26/13 n/a Date 
Tentative 

    

CDPH California Department of Public Health RI Remedial investigation 

DTSC Department of Toxic Substances Control RTC Response to comment 

EPA U.S. Environmental Protection Agency SF San Francisco 

FOSL Finding of suitability to lease TCRA Time critical removal action 

FOST Finding of suitability to transfer TM Technical Memorandum  

FS Feasibility study TPH Total petroleum hydrocarbon 

FSS Final Status Survey Water Board San Francisco Bay Regional Water Quality Control Board 

n/a Not applicable 
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ATTACHMENT C 
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 The Navy will inform the Water 
Board, prior to the submittal of 
the work plan, which TPH sites in 
Parcel E will be moving forward 
because they are not affected by 
the radiological program 
activities. 

Navy  Navy In Progress 

2 The Navy will coordinate with 
USEPA regarding the video 
meeting requirements for the 
March BCT meeting.  

Navy  Navy In Progress 

Outstanding Action Items 

1 The Navy will identify the report 
changes to the Parcel D-1, 
Phase II Draft Execution Plan in 
the Navy’s cover letter.  

Navy  Navy In Progress 

 


